ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names
1			(ALL)Finished Preleminary Documen	5 days	Tue 18/09/25	Sun 18/09/30		
2			(ALL)Finalize topic and distribute wo	4 days	Fri 18/09/14	Wed 18/09/1		
3			(DARIUS))Basic UI Development	6 days	Mon 18/09/2	Sun 18/09/30		
4			(DARIUS)Fine Tuning UI	7 days	Mon 18/10/0	Tue 18/10/09	3	
5			(ALL)Regular commits to the main	2 days	Tue 18/10/09	Wed 18/10/1		
6			(ANTHONY)Git Functionality	1 day	Sat 18/09/29	Sat 18/09/29		
7			(ALL) Develop early test for app	2 days	Fri 18/10/05	Mon 18/10/0		
8			(ALL)Milestone 1	1 day	Thu 18/10/11	Thu 18/10/11	7,5,4,2,1	
9			(ANTHONY)Server intergration	6 days	Tue 18/10/16	Tue 18/10/23		
10			(DARIUSZ)Login Screen Developmen	7 days	Tue 18/10/09	Wed 18/10/1		
11			(ALL)Development of Prototype App	9 days	Tue 18/10/09	Fri 18/10/19		
12			(WINSON)Test for Simulator and Device functionality on Prototype	1 day	Tue 18/10/23	Tue 18/10/23	11	
13			(WINSON)Tests for prototype of app	2 days	Mon 18/10/2	Tue 18/10/23	11	
14			(ALL)Milestone 2	1 day	Wed 18/10/2	Wed 18/10/2	9,10,11,12,13	
15			(WINSON)Assorted bugfixes	5 days	Thu 18/10/25	Wed 18/10/3	14	
16			(ANTHONY)Source code in Git	1 day	Fri 18/11/09	Fri 18/11/09		
17			(ANTHONY)Getting app to Recive and display from Server	5 days	Thu 18/11/01	Wed 18/11/07		
18			(ALL)Beta Version of App Built	3 days	Wed 18/11/0	Fri 18/11/09		
19			(DARIUSZ)Junit Testing	4 days	Tue 18/11/06	Fri 18/11/09		
20			(ALL)Milestone 3	1 day	Mon 18/11/1	Mon 18/11/1	15,16,17,19,18	
21			(DARIUSZ/ANTHONY)Making the data store locally and on the server	5 days	Wed 18/11/14	Tue 18/11/20	9	
22			(WINSON)Work on landscape and portrait mode	4 days	Tue 18/11/13	Fri 18/11/16	20	
23			(WINSON)Publish the app to work on physical Tablet and Phone	9 days	Tue 18/11/20	Fri 18/11/30	22	
24			(ANTHONY)French Language Suppor	1 day	Wed 18/11/2	Wed 18/11/2		
25			(DARIUSZ)Setting Creation	6 days	Thu 18/11/22	Thu 18/11/29		
26			(ALL)Milestone 4	1 day	Mon 18/12/0	Mon 18/12/0	21,22,23,24,25	
27			(WINSON)Complete Testing Plan	8 days	Thu 18/12/06	Mon 18/12/1		
28			(DARIUSZ)Final Bug Fixes	5 days	Tue 18/12/11	Mon 18/12/1		
29			(ANTHONY)Completed intergration test with multiple Devices and emulators	4 days	Tue 18/12/11	Fri 18/12/14		
30			(ALL)Submit all code and documentation	1 day	Mon 18/12/17	Mon 18/12/17		
31			(ALL)Final Milestone	1 day	Tue 18/12/18	Tue 18/12/18	28,27	



Project: EarlySoftwareProjectGa
Date: Tue 18/10/02

Task | Split | Milestone | Summary | Project Summary | Inactive Task | Inactive Milestone | Inactive Summary | Manual Task | Duration-only | Manual Summary Rollup | Manual Summary | Start-only | Finish-only | External Tasks | External Milestone | Deadline | Progress | Manual Progress